
SELE_event Concurrence:___________________________
Project Manager                  Date

Start 
Year

Start 
Day

End 
Year

End 
Day User Description Antenna Resources Phase

Survival Hours 
per Track

Survival Tracks 
per Week

2007 197 2007 197 SELE Init Acq     DSS-66            Launch & Acquisition    6 2
2007 197 2007 197 SELE Launch       34B1,26M          Launch Day              0 0
2007 197 2007 197 SELE Launch       DSS-54,24,34      Launch & Initi Acquis   4 3
2007 198 2007 222 SELE Delta V      34B1,26M          Delta V Maneuvers       6 2
2007 198 2007 222 SELE LEOP         DSS-24,54/66      Launch & Early Operation 4 3
2007 223 2007 238 SELE Delta V      34B1,26M          Delta V Maneuvers LOI   6 6
2007 223 2007 238 SELE LOI          DSS-24,54/66      MOON ORBIT INSERTION    6 2
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